

10/15/16 PFR Road Meeting – Road Maintenance Report

The committee is proceeding with scheduling the three road maintenance items that the board approved for completion this year as follows:

- 1) Hot crack sealing - We sent the signed updated proposal to Wheeler on 10/10/16. The updated proposal is the same price as the May proposal. We are waiting for the work to be scheduled by Kevin their estimator and his estimate was that it could take a month or more to do the work due to their current commitments and schedule.
- 2) Pothole/Soft spot repair on Oscar-- We confirmed with the Hinds Paving Co. that the May estimate is still valid. We are asking the board to sign the estimate so we can get it scheduled. This repair will be temperature and weather dependent due to the hot mix being used.
- 3) Corner concrete repair at Oscar and Tres Coronas. Teddy Riveria said the May estimate is still valid. We are asking the board to sign the estimate so we can get it scheduled. Teddy said that he is currently working on a large job in Leander so he will have to schedule it around/after his current commitments.